COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 26/ 2012

ESTI MATE SUMVARY 20: 46: 40
CONTI D: C18356 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18356- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 14.5  DAYS TIVE ALLOW 58 WORK DAYS
REG ON 6 ASPHALT CRACK SEALI NG PERCENT TI ME: 25.00 ORI G TI VE ALLOW 58 WORK DAYS
PRQJECT NO R600- 395
REG ON 6 ASPHALT CRACK SEALI NG
NAME OF ROAD: 025A
PRQJECT COUNTI ES: ADAMVB, REG ON 6 JEFFERSON, REG ON 6
DENVER
CONTRACTOR:
A-1 CH PSEAL COVPANY PAY PERI OD ENDI NG 02/ 16/ 2012 DATE TI ME STARTED 01/08/2012
2001 W 64th Lane DATE LET 11/ 10/ 2011 DATE WORK BEGAN 01/ 08/ 2012
DATE AWARDED 11/ 22/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 08/ 2011 DATE ACCEPTED
Denver CO 80221 303- 464- 9267 DATE NOTI CE TO PROCEED 01/ 08/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 564, 378. 63 PARTI Cl PATI NG $ 141, 488. 59 $ 141, 488. 59
AWARD PRQIECT AMT: $ 468, 943. 45 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 25.07% TOTAL EARNI NGS 141, 488. 59 141, 488. 59
FUNDS AVAI LABLE: $ 422,890. 04 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 141, 488. 59 141, 488. 59
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -3,913.91 -3,913.91
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 137, 574. 68 137, 574. 68
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 137, 574. 68 137, 574. 68
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 137,574.68

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18356 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18356- BI D ESTI MATE RUN 02/ 26/ 2012
PRQIECT: R600- 395 ESTI MATE NO 0001 20: 46: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 408- 01000 Hot Poured Joint and Crack Seal ant 116. 000 0. 000
TON 33.720 97, 990. 32
2,906. 00000 33.720 97, 990. 32
0010 408-01400 Crack Seal ant (Special) 0. 000 0. 000
TON 0. 000 0. 00
4,994. 00000 0. 000 0. 00
0015 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 600 11, 025. 00
18, 375. 00000 0. 600 11, 025. 00
0020 630- 00003 *Uni forned Traffic Control 45. 500 0. 000
HOUR 45. 500 2,395.58
52. 65000 45. 500 2,395.57
0025 630- 00004 *Traffic Control Vehicle 1. 000 0. 000
EACH 0. 500 526. 30
1, 052. 60000 0. 500 526. 30
0030 630-00012 *Traffic Control Managenent 58. 000 0. 000
DAY 14. 000 12, 516. 00
894. 00000 14. 000 12, 516. 00
0035 630- 00015 Uniforned Traffic Control Coordination 2.000 0. 000
HOUR 2.000 21.10
10. 55000 2.000 21.10
0040 630- 00025 Traffic Control Vehicle 45. 500 0. 000
HOUR 22.750 119. 44
5. 25000 22.750 119. 44
0045 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3.20000 0. 000 0. 00
0050 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 0. 000
EACH 2.000 20. 60
10. 30000 2.000 20. 60
0055 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 12. 000 391. 80

32. 65000 12. 000 391. 80



CONTI D C18356 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18356- BI D ESTI MATE RUN 02/ 26/ 2012
PRQIECT: R600- 395 ESTI MATE NO 0001 20: 46: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
22.90000 0. 000 0. 00
0065 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 16. 000 219. 20
13. 70000 16. 000 219. 20
0070 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
5, 950. 00000 0. 000 0. 00
0075 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 3, 760. 00
1, 880. 00000 2.000 3, 760. 00
0080 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
8. 15000 0. 000 0.00
0085 630-80380 *Traffic Cone 500. 000 0. 000
EACH 225. 000 776.25
3. 45000 225. 000 776. 25
0090 630-85041 *Mobi | e Attenuat or 58. 000 0. 000
DAY 14. 000 10, 052. 00
718. 00000 14. 000 10, 052. 00
0095 700-70002 F/ A ANTI Cl PATED CMD 42,017. 270 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0100 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0105 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18356 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18356- BI D ESTI MATE RUN 02/ 26/ 2012
PRQJECT: R600- 395 ESTI MATE NO 0001 20: 46: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 562, 703.63 $ 139,813.59 $ 139, 813. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0120 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 675. 00
1, 675. 00000 1. 000 1, 675. 00
CAT 0400 CURRENT AMI  $ 1,675.00 $ 1,675.00 $ 1, 675. 00
PRQJIECT TOTAL CURRENT AMI  $ 564,378.63 $ 141, 488.59 $ 141, 488. 59



